

Team Contribution to Sprint 4

Nicholas:

- Worked on the Infrastructure part of the report (1 hour)
- Researched how to implement the calorie data from the US Department of Agriculture (45 minutes)
- Made some minor visual touch-ups to the website (e.g. About Us page, editing some of the CSS) (20 minutes)
- Made a social media page (instagram: @MealMajor) and an email account (mealmajor@outlook.com) to solidify our brand's credibility (10 minutes)

Valeria:

- Meeting minutes- documented every meeting (5-10min/meeting)
- Product backlog (1h)
- Project summary (30mins)
- Velocity and list of user stories and tasks (2h)

Besher:

- Worked on making the final presentation slides (2hr)
- Worked on making the script for the final presentation (1hr)
- Worked on making a video showing 1 user story for the final presentation (30 mins)
- Presented the final product in class (5 mins)

Carl:

- Added progress bar under each day of the week comparing total calorie of day/ goal.(1h)
- Included logic to get the calories of each recipe of the day and add it together.(1h)
- Show to the user when the daily limit is reached.(20min).
- Created acceptance test for new user stories.(1h)

Jean-Claude:

- Made sure the project followed a proper naming convention by renaming variables, files, etc (2hr)
- Fixed issue with github sync after files name change (1h)
- Worked on report (2h)

Jerrish:

- Ensured that the tests were accepted (1 hour)
- Worked on the Report and Diagrams (2 hours)
- Reviewed in class Presentation contents (1 hour)
- Sorted out some github issues, wiki and repo (1 hour)